

WEEKLY STATUS REPORT
Team #07
Project Data Mining of Digital Library Usage Data
Week #02

Progress

Our progress was in the areas of continuing to update documents for the RLCA Package and IOC working set#0. We have also completed the drafts of the Iteration Plan, Quality Management Plan, Test Plan and Cases, Peer Review Plan, and Transition Plan. All completed drafts were posted online on the team website.

We have also progressed in the areas of choosing how to implement the data mining algorithm for our system. After several team meetings, the team had a good idea of all the related issues related to all the different approaches to the algorithm implementation. The final decision will be determined shortly after a final meeting with the client.

Problems

The only problem we had this week was in terms of client meetings. We were on schedule to finalize our algorithm decisions; however the team decided to meet with Johan so that we may get a professional opinion on some of the concerns we had for the implementation of this algorithm. We reschedule the meeting for the 8th of February since the meeting on the 5th was cancelled.

Risk Items & Problem Reports

This section will be updated since the team website is not yet operational.

Immediate Plans

- Finalize RLCA package
- Finish IOC Working Set # 0
- Meet with Johan and discuss algorithm concerns
- Split up into groups to start implementation

Comments

Start with basic data mining algorithm, then after completion add complexities and tweaks, then compare results.

Client Meeting Notes:

Client meeting on February 2nd for 3 hours. Issues and concerns about the data mining algorithm were discussed. All concerns were noted, but no conclusions or decisions were made on that day.