


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 20, '20									
								T	F	S	S	M	T	W	T	F	S
1		Agricultural Drone	0 days?	Tue 9/15/20	NA												
2		Fall Semester Ends	0 days	Fri 9/18/20	Fri 9/18/20												
3		Spring Semester Begins	0 days	Fri 9/18/20	Fri 9/18/20												
4		Spring Recess	7 days	Fri 9/18/20	Mon 9/28/20												
5		Project Deliverables	164 days	Fri 9/18/20	Fri 5/7/21												
6			Team Website	0 days	Fri 9/18/20	Fri 9/18/20											Sheng Zhang
7			Top Risk Prototype	0 days	Tue 9/22/20	Tue 9/22/20	23										
8			FC Package	5 days	Tue 10/20/20	Mon 10/26/20	25,26,27,28,29										
9			Project Archive	0 days	Mon 11/16/20	Mon 11/16/20											
10				DC Package	0 days	Fri 5/7/21	Fri 5/7/21										
11		Bi-Weekly Reports	15 days	Fri 9/18/20	Thu 10/8/20												
12			Week 1	1 day	Fri 9/18/20	Fri 9/18/20											Steve Prockup
13			Week 3	1 day	Fri 10/2/20	Fri 10/2/20	12										Steve Prockup
14			Week 5	1 day	Mon 10/5/20	Mon 10/5/20	13										Steve Prockup
15			Week 7	1 day	Tue 10/6/20	Tue 10/6/20	14										Steve Prockup
16			Week 9	1 day	Wed 10/7/20	Wed 10/7/20	15										Steve Prockup
17			Week 11	1 day	Thu 10/8/20	Thu 10/8/20	16										Steve Prockup
18			Exploration Phase	1 day	Fri 9/18/20	Fri 9/18/20											



Project: Week01_MPP_F20a_T02
Date: Thu 10/15/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 20, '20									
								T	F	S	S	M	T	W	T	F	S
19		Valuation Phase	10 days	Tue 9/15/20	Mon 9/28/20												
20		WinWin Session 1	1 day	Tue 9/15/20	Tue 9/15/20		Team										
21		WinWin Session 2	1 day	Tue 9/22/20	Tue 9/22/20		Team										
22		Final WCs walkthrough	1 day	Fri 9/18/20	Fri 9/18/20		Team										
23		Prepare Prototyping Presentation	5 days	Tue 9/22/20	Mon 9/28/20		Team										
24		Foundations Phase	22 days	Fri 9/18/20	Mon 10/19/20												
25		OCD	12 days	Fri 9/18/20	Mon 10/5/20		Jermey Donde, Ma										
26		Requirements	5 days	Wed 9/23/20	Tue 9/29/20	20,21,22	Steve Prockup, Lui										
27		LCP	12 days	Fri 9/18/20	Mon 10/5/20		Luis Cuellar, Steve										
28		Quality Plan	5 days	Fri 9/18/20	Thu 9/24/20		George Zhong										
29		FED	20 days	Tue 9/22/20	Mon 10/19/20		Jermey Donde, Ma										
30		Development Phase	0 days?	Fri 9/18/20	NA												
31		Iteration 1	30 days	Mon 10/26/20	Fri 12/4/20												
32		OC-1: Boundary Zones	30 days	Mon 10/26/20	Fri 12/4/20												
33		WC-187: Code	20 days	Mon 10/26/20	Fri 11/20/20	8	Sheng Zhang, Marjorie										

Project: Week01_MPP_F20a_T02
Date: Thu 10/15/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 20, '20									
								T	F	S	S	M	T	W	T	F	S
34		WC-187: Test	10 days	Mon 11/23/20	Fri 12/4/20	33	Sheng Zhang,Marjorie										
35		WC-188: Code	20 days	Mon 10/26/20	Fri 11/20/20	8	Jermey Donde,George										
36		WC-188: Test	10 days	Mon 11/23/20	Fri 12/4/20	35	George Zhong,Jermey										
37		WC-189: Code	20 days	Mon 10/26/20	Fri 11/20/20	8	Chenyu Wang,Luis										
38		WC-189: Test	10 days	Mon 11/23/20	Fri 12/4/20	37	Chenyu Wang,Luis										
39		Iteration 2	20 days	Mon 12/7/20	Fri 1/1/21												
40		OC-2: Customer Onboarding	20 days	Mon 12/7/20	Fri 1/1/21	34,36,38											
41		OC-3: Project Tracking	20 days	Mon 12/7/20	Fri 1/1/21	34,36,38											
42		Iteration 3	1 day?	Mon 1/4/21	Mon 1/4/21												
43		OC-4: Flight Conditions	1 day?	Mon 1/4/21	Mon 1/4/21	40,41											
44		Iteration 4	1 day?	Fri 9/18/20	Fri 9/18/20												
45		OC-5: Notifications	1 day?	Fri 9/18/20	Fri 9/18/20												
46		Iteration 5	0 days?	Fri 9/18/20	NA												
47		OC-6: Flight Operations	1 day?	Fri 9/18/20	Fri 9/18/20												

Project: Week01_MPP_F20a_T02
Date: Thu 10/15/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 20, '20										
								T	F	S	S	M	T	W	T	F	S	
48		OC-7: Permissions Mgmt	1 day?	Fri 9/18/20	Fri 9/18/20													
49		OC-8: Procurement	0 days	Sat 1/1/84	NA													
50		OC-9: Quotes	1 day?	Fri 9/18/20	Fri 9/18/20													
51		Core Capabilities	0 days	Mon 3/15/21	Mon 3/15/21													
52		Transition Readiness Review	0 days	Fri 4/16/21	Fri 4/16/21													
53		Operation Comment Review	0 days	Fri 5/7/21	Fri 5/7/21													

Project: Week01_MPP_F20a_T02
Date: Thu 10/15/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			