

Transition Plan (TP)

Farmworkers Safety App

Team09

TEAM MEMBER NAME	ROLES
Juan Andrade	Project Manager, Life Cycle Planner, Developer
Theerapat Chawannakul	System Architect, Developer
Fereshteh Khorzani	Independent Verification and Validation, Quality Focal Point
Basir Navab	Life Cycle Planner, Developer
Vahagen Sinanian	Operational Concept Developer, Developer
David Tasky	Independent Verification and Validation, Quality Focal Point

4/26/17

Version History

Date	Author	Version	Changes made	Rationale
04/14/17	DT, FK	0.5	<ul style="list-style-type: none">• Created document from CS577b template.	<ul style="list-style-type: none">• Draft for TRR package submission.
04/26/17	DT, FK	1.0	<ul style="list-style-type: none">• Completed document	<ul style="list-style-type: none">• For as Built package submission.

Table of Contents

TRANSITION PLAN (TP)	I
TABLE OF CONTENTS	III
TABLE OF TABLES	IV
TABLE OF FIGURES	V
1. Transition Strategy.....	6
1.1 Transition Objectives	6
1.2 Transition Process Strategy.....	6
2. Preparing for Transition.....	6
2.1 Hardware Preparation	6
2.2 Software Preparation.....	7
2.3 Site Preparation	7
3. Stakeholder Roles, Responsibilities and Schedule	7

Table of Tables

Table 1: Transition Schedule Role Activity7

Table 2: Roles7

Table of Figures

No table of figures entries found.

1. Transition Strategy

This document describes the plan for the transition of the Farmworkers Safety App.

1.1 Transition Objectives

The development team will be responsible for the source code and documentation so that the system is up and running when handed over to the clients. The development team will provide training material and training for the clients. The overall goal is to give the clients a running system with proper documentation and training so that they can operate and maintain it.

The transitioned capability will cover all functionality agreed upon by the clients and developers, however some changes to this agreement may occur during Cal/OSHA meetings that will occur in the new feature.

Four of the current team members will stay on and work on the project during the Summer.

1.2 Transition Process Strategy

The system will be transitioned to a single site. The developers will perform initial testing after which the clients will test and evaluate the system.

2. Preparing for Transition

Before the transition can take place, the clients must acquire a web hosting server that supports the system and a domain name which can be used for the website. When this is done, the development team can perform the required configuration on the server and deploy and run the system.

2.1 Hardware Preparation

Since the system will run on a web hosting service, all hardware is maintained by the service provider.

2.2 Software Preparation

When the web server is ready, the development team will install all required software.

2.3 Site Preparation

The transition site is the Web server that will host the system. See section 2.1.

3. Stakeholder Roles, Responsibilities and Schedule

Table 1: Transition Schedule

Date	Role	Activity
4/22/17 – 4/27/17	Developers/Testers	Acceptance Testing of the System and Bug Fixes
4/28/17	Team	Delivery of: Source Code, Documentation and Training Material
May 2017	Team / Client	Meeting with Cal/OSHA.
May 2017 - July 2017	Team	Develop and Adjust the remainder of the Project and Enhance existing features after Cal/OSHA's Meeting.
TBD	Client	Budget for Development and Technology Assets Approval.
TBD	Team	Prototype Deployment on Participating Farm

Table 2: Roles

Role	Person
Team	All team members.
Developers	Juan Andrade, Theerapat Chawannakul, Basir Navab, Vahagen Sinanian.
Trainers	Juan Andrade, Theerapat Chawannakul
Testers	David Tasky, Fereshteh Khorzani.
Clients	Dean Florez, Faith Florez.