Backlog

To Do
SSAD technology specific design and design rationale


Done
Prototype UI/UX changes for Airspace warnings

Done
Prototype Wireframe/screen draw:
Project Details - Add access list, insectary, pilots, airspace data

Done
Update: Concentration rate units - 1,000s/acre

Done
Update: Insect Species --> Beneficial Species, Add 'Target Pest' to application zone
<table>
<thead>
<tr>
<th>Task</th>
<th>Status</th>
<th>Details</th>
</tr>
</thead>
<tbody>
<tr>
<td>Prototype Presentation</td>
<td>Done</td>
<td>Nov 3</td>
</tr>
<tr>
<td>Prototype Presentation Dry-Run</td>
<td>Done</td>
<td></td>
</tr>
<tr>
<td><strong>Sprint 9 [11/9/20 - 11/15/20]</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Update: Default Map view to hybrid</td>
<td>Done</td>
<td>L</td>
</tr>
<tr>
<td>Add weather API at server</td>
<td>Done</td>
<td>CW</td>
</tr>
<tr>
<td>Update ReadMe for prototype repository</td>
<td>Done</td>
<td>CW, SZ</td>
</tr>
<tr>
<td>LCP - Iteration Plan Section</td>
<td>Done</td>
<td>L</td>
</tr>
<tr>
<td>Update Prototype - Merge map thumbnail &amp; project details prototypes</td>
<td>Done</td>
<td>L, SZ</td>
</tr>
<tr>
<td>Update Application Zone metadata per Prototype comments</td>
<td>Done</td>
<td>SZ</td>
</tr>
</tbody>
</table>
Done
Prototype Progress Report
📅 Nov 13  ⏰ Log Time (hrs): 2
Priority: High

Done
Prototype Cloud Deployment
💬 1  Log Time (hrs): 10  Priority: High

Done
Update LCP
🔗  L

Done
Update OCD
🔗  JD

Done
Update FED
🔗  JD

Done
OCD: add developer and maintainer stakeholders
🔗  1  Log Time (hrs): 0.25
Priority: Low

Done
SSAD: create class diagrams
🔗

Done
FED: review cost analysis
Log Time (hrs): 0.25
SSAD: technology-dependent model  
Log Time (hrs): 1  Priority: Medium

Quality Focal Point: Update slides

Submit Bi-Weekly #9
Log Time (hrs): 3  Priority: High

TCP Doc Creation Part 1

Create FED slides
Log Time (hrs): 0.5  Priority: Medium

Sprint 10 [11/16/20 - 11/22/20]

High-Level Features/Milestones for planning

Build test cases for current APIs

TCP Doc Part 2
LCP Comment Resolution: Strategy: 
You're stating the reason for using architected agile is that it's inappropriate.

Done
Nov 22

LCP Comment Resolution: Phases: 
Missing the time between 10/23 and 11/17.

Done
Log Time (hrs): 0.5

Update SSAD

Done
Log Time (hrs): 0.5

Prototype Task Integration (code merge)

Done

Nov 8

In Progress

Implement deployment pipeline for dev environment

Done
Priority: Medium

SSAD: technology-independent writeup

Done
Log Time (hrs): 4
Priority: Medium

TCP: Software preparation + selected test cases

Done
Log Time (hrs): 0.75
Bi-Weekly 11

Log Time (hrs): 3  Priority: High


Team Break

Sprint 12 [11/30-20 - 12/6/20]

Team Break

Sprint 13 [12/7/20 - 12/13/20]

**In Progress**
Update Prototype -- Weather status box on project detail page

**To Do**
Explore FAA alerts

Create coding style guidelines

**In Progress**
Update Prototype - Status Overview [add weather/flights ops, logistics buttons to card layout]

Priority: Medium
Prototype Client Flow

Prototype Client Page

Prototype Manager Page (i.e. Andreas' provided mock-up)