<table>
<thead>
<tr>
<th>ID</th>
<th>Task Mode</th>
<th>Task Name</th>
<th>Duration</th>
<th>Start</th>
<th>Finish</th>
<th>Predecessors</th>
<th>Resource Names</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td>Agricultural Drone</td>
<td>242.25</td>
<td>Tue 9/15/20</td>
<td>Fri 5/7/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td>Fall Semester Ends</td>
<td>0</td>
<td>Fri 10/30/20</td>
<td>Fri 10/30/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td></td>
<td>Spring Semester Begins</td>
<td>0</td>
<td>Fri 10/30/20</td>
<td>Fri 10/30/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td></td>
<td>Spring Recess</td>
<td>7</td>
<td>Fri 10/30/20</td>
<td>Thu 11/5/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td></td>
<td>Project Deliverables</td>
<td>238.25</td>
<td>Fri 9/18/20</td>
<td>Fri 5/7/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td></td>
<td>Team Website</td>
<td>0</td>
<td>Fri 9/18/20</td>
<td>Fri 9/18/20</td>
<td>Sheng Zhang</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td></td>
<td>Top Risk Prototype</td>
<td>0</td>
<td>Tue 9/22/20</td>
<td>Tue 9/22/20</td>
<td>24</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td></td>
<td>FC Package</td>
<td>5</td>
<td>Tue 10/20/20</td>
<td>Mon 10/26/20</td>
<td>26,27,28,29,30</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td></td>
<td>Prototype Demo #2</td>
<td>0</td>
<td>Mon 11/9/20</td>
<td>Mon 11/9/20</td>
<td>45,33,40,41,42,43,</td>
<td></td>
</tr>
<tr>
<td>10</td>
<td></td>
<td>DCR ARB</td>
<td>0</td>
<td>Tue 11/24/20</td>
<td>Tue 11/24/20</td>
<td>62</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td></td>
<td>Project Archive Fall</td>
<td>0</td>
<td>Tue 11/24/20</td>
<td>Tue 11/24/20</td>
<td>62</td>
<td></td>
</tr>
<tr>
<td>12</td>
<td></td>
<td>DC Package</td>
<td>0</td>
<td>Fri 5/7/21</td>
<td>Fri 5/7/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td></td>
<td>Bi-Weekly Reports</td>
<td>21.75</td>
<td>Fri 9/18/20</td>
<td>Thu 10/8/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>20</td>
<td></td>
<td>Valuation Phase</td>
<td>47.5</td>
<td>Tue 9/15/20</td>
<td>Fri 10/30/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>25</td>
<td></td>
<td>Foundations Phase</td>
<td>59</td>
<td>Fri 10/2/20</td>
<td>Fri 11/27/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>31</td>
<td></td>
<td>Development Phase</td>
<td>205</td>
<td>Thu 10/1/20</td>
<td>Fri 4/16/21</td>
<td>3</td>
<td></td>
</tr>
<tr>
<td>32</td>
<td></td>
<td>Iteration 1</td>
<td>63</td>
<td>Thu 10/1/20</td>
<td>Mon 11/30/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>33</td>
<td></td>
<td>Deploy to cloud</td>
<td>2</td>
<td>Sun 11/1/20</td>
<td>Mon 11/2/20</td>
<td>Marjorie Lucas</td>
<td></td>
</tr>
<tr>
<td>34</td>
<td></td>
<td>API - Backend Task Page</td>
<td>2</td>
<td>Mon 11/2/20</td>
<td>Tue 11/3/20</td>
<td>49</td>
<td>Chenyu Wang</td>
</tr>
<tr>
<td>35</td>
<td></td>
<td>API - Backend Project Page</td>
<td>2</td>
<td>Wed 11/4/20</td>
<td>Thu 11/5/20</td>
<td>34,49</td>
<td>Chenyu Wang</td>
</tr>
<tr>
<td>36</td>
<td></td>
<td>API - Backend Application Zone</td>
<td>2</td>
<td>Fri 11/6/20</td>
<td>Mon 11/9/20</td>
<td>35,49</td>
<td>Chenyu Wang</td>
</tr>
<tr>
<td>ID</td>
<td>Task Mode</td>
<td>Task Name</td>
<td>Duration</td>
<td>Start</td>
<td>Finish</td>
<td>Predecessors</td>
<td>Resource Names</td>
</tr>
<tr>
<td>-----</td>
<td>-----------</td>
<td>-------------------------------</td>
<td>----------</td>
<td>--------------</td>
<td>--------------</td>
<td>--------------</td>
<td>--------------------------</td>
</tr>
<tr>
<td>37</td>
<td></td>
<td>Weather Widget</td>
<td>6 days</td>
<td>Mon 11/2/20</td>
<td>Sat 11/7/20</td>
<td></td>
<td>Steve Prockup[50%]</td>
</tr>
<tr>
<td>38</td>
<td></td>
<td>OC-1: Boundary Zones</td>
<td>63 days</td>
<td>Thu 10/1/20</td>
<td>Mon 11/30/20</td>
<td>8</td>
<td></td>
</tr>
<tr>
<td>39</td>
<td></td>
<td>WC-187</td>
<td>63 days</td>
<td>Thu 10/1/20</td>
<td>Mon 11/30/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>40</td>
<td></td>
<td>Map View widget</td>
<td>10 days</td>
<td>Thu 10/1/20</td>
<td>Wed 10/14/20</td>
<td></td>
<td>Sheng Zhang</td>
</tr>
<tr>
<td>41</td>
<td></td>
<td>Map View thumbnail</td>
<td>10 days</td>
<td>Mon 10/26/20</td>
<td>Fri 11/6/20</td>
<td></td>
<td>Luis Cuellar</td>
</tr>
<tr>
<td>42</td>
<td></td>
<td>Button to initiate polygon drawing</td>
<td>2 days</td>
<td>Fri 10/30/20</td>
<td>Mon 11/2/20</td>
<td></td>
<td>Sheng Zhang</td>
</tr>
<tr>
<td>43</td>
<td></td>
<td>Edit polygon</td>
<td>3 days</td>
<td>Thu 10/1/20</td>
<td>Mon 10/5/20</td>
<td>44</td>
<td>Sheng Zhang</td>
</tr>
<tr>
<td>44</td>
<td></td>
<td>List of polygons</td>
<td>1 day</td>
<td>Mon 10/19/20</td>
<td>Mon 10/19/20</td>
<td>40</td>
<td>Sheng Zhang</td>
</tr>
<tr>
<td>45</td>
<td></td>
<td>Application zone metadata</td>
<td>1 day</td>
<td>Tue 10/20/20</td>
<td>Tue 10/20/20</td>
<td>44</td>
<td>Sheng Zhang</td>
</tr>
<tr>
<td>46</td>
<td></td>
<td>Search for address</td>
<td>6 days</td>
<td>Wed 11/25/20</td>
<td>Mon 11/30/20</td>
<td></td>
<td>Luis Cuellar</td>
</tr>
<tr>
<td>47</td>
<td></td>
<td>Project details metadata</td>
<td>5 days</td>
<td>Wed 11/25/20</td>
<td>Sun 11/29/20</td>
<td></td>
<td>Jermey Donde</td>
</tr>
<tr>
<td>48</td>
<td></td>
<td>WC-188</td>
<td>1 day</td>
<td>Fri 10/30/20</td>
<td>Fri 10/30/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>49</td>
<td></td>
<td>Complete metadata defined</td>
<td>1 day</td>
<td>Fri 10/30/20</td>
<td>Fri 10/30/20</td>
<td></td>
<td>Sheng Zhang,Chenyu</td>
</tr>
<tr>
<td>50</td>
<td></td>
<td>WC-189</td>
<td>7 days</td>
<td>Mon 11/23/20</td>
<td>Sun 11/29/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>51</td>
<td></td>
<td>Fork a project</td>
<td>7 days</td>
<td>Mon 11/23/20</td>
<td>Sun 11/29/20</td>
<td></td>
<td>Steve Prockup,Luis Cuellar</td>
</tr>
<tr>
<td>52</td>
<td></td>
<td>Build Test Cases for features</td>
<td>7 days</td>
<td>Tue 11/24/20</td>
<td>Mon 11/30/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>53</td>
<td></td>
<td>DCR ARB</td>
<td>9.25 days</td>
<td>Tue 11/10/20</td>
<td>Wed 11/18/20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>54</td>
<td></td>
<td>LCP</td>
<td>4 days</td>
<td>Tue 11/10/20</td>
<td>Fri 11/13/20</td>
<td></td>
<td>Steve Prockup,Luis Cuellar</td>
</tr>
<tr>
<td>55</td>
<td></td>
<td>SSAD</td>
<td>4 days</td>
<td>Tue 11/10/20</td>
<td>Fri 11/13/20</td>
<td></td>
<td>Geore Zhong</td>
</tr>
<tr>
<td>ID</td>
<td>Task Mode</td>
<td>Task Name</td>
<td>Duration</td>
<td>Start</td>
<td>Finish</td>
<td>Predecessors</td>
<td>Resource Names</td>
</tr>
<tr>
<td>----</td>
<td>-----------</td>
<td>----------------------------</td>
<td>----------</td>
<td>-------------</td>
<td>--------------</td>
<td>--------------</td>
<td>-------------------------</td>
</tr>
<tr>
<td>56</td>
<td>FED</td>
<td>4 days</td>
<td>Tue 11/10/20</td>
<td>Fri 11/13/20</td>
<td>Marjorie Lucas</td>
<td></td>
<td></td>
</tr>
<tr>
<td>57</td>
<td>OCD</td>
<td>4 days</td>
<td>Tue 11/10/20</td>
<td>Fri 11/13/20</td>
<td>Chenyu Wang,Jeremy Donde</td>
<td></td>
<td></td>
</tr>
<tr>
<td>58</td>
<td>TCP</td>
<td>4 days</td>
<td>Tue 11/10/20</td>
<td>Fri 11/13/20</td>
<td>Sheng Zhang,Chenyu Wang</td>
<td></td>
<td></td>
</tr>
<tr>
<td>59</td>
<td>WC_DCP</td>
<td>1 day</td>
<td>Mon 11/16/20</td>
<td>Mon 11/16/20</td>
<td>54</td>
<td>Steve Prockup</td>
<td></td>
</tr>
<tr>
<td>60</td>
<td>Prep Slides</td>
<td>3 days</td>
<td>Sat 11/14/20</td>
<td>Mon 11/16/20</td>
<td>54,55,56,57,58</td>
<td></td>
<td></td>
</tr>
<tr>
<td>61</td>
<td>Demonstration</td>
<td>0 days</td>
<td>Mon 11/16/20</td>
<td>Mon 11/16/20</td>
<td>60,54</td>
<td></td>
<td></td>
</tr>
<tr>
<td>62</td>
<td>Incorporate Comments</td>
<td>2 days</td>
<td>Tue 11/17/20</td>
<td>Wed 11/18/20</td>
<td>61</td>
<td></td>
<td></td>
</tr>
<tr>
<td>63</td>
<td>Iteration 2</td>
<td>22.75 days</td>
<td>Mon 11/30/20</td>
<td>Mon 12/21/20</td>
<td>32</td>
<td></td>
<td></td>
</tr>
<tr>
<td>64</td>
<td>OC-2: Customer Onboarding</td>
<td>10 days</td>
<td>Mon 11/30/20</td>
<td>Thu 12/10/20</td>
<td>32</td>
<td></td>
<td></td>
</tr>
<tr>
<td>65</td>
<td>Prototype Client Page</td>
<td>3 days</td>
<td>Mon 11/30/20</td>
<td>Thu 12/3/20</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>66</td>
<td>Prototype Manager Page</td>
<td>3 days</td>
<td>Mon 11/30/20</td>
<td>Thu 12/3/20</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>67</td>
<td>Add Ability for Client to Create Work Order</td>
<td>4 days</td>
<td>Mon 11/30/20</td>
<td>Fri 12/4/20</td>
<td>34,35,36,42,45,47</td>
<td></td>
<td></td>
</tr>
<tr>
<td>68</td>
<td>WC-191</td>
<td>6 days</td>
<td>Fri 12/4/20</td>
<td>Thu 12/10/20</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>69</td>
<td>Create project from customer submission</td>
<td>6 days</td>
<td>Fri 12/4/20</td>
<td>Thu 12/10/20</td>
<td>67</td>
<td>Sheng Zhang,Chenyu Wang,Geore</td>
<td></td>
</tr>
<tr>
<td>70</td>
<td>OC-3: Project Tracking</td>
<td>20 days</td>
<td>Mon 11/30/20</td>
<td>Sun 12/20/20</td>
<td>32</td>
<td></td>
<td></td>
</tr>
<tr>
<td>71</td>
<td>Iteration 3</td>
<td>28 days?</td>
<td>Mon 1/4/21</td>
<td>Sun 1/31/21</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>72</td>
<td>Prototype Warnings on UI</td>
<td>2 days</td>
<td>Mon 11/9/20</td>
<td>Tue 11/10/20</td>
<td>Luis Cuellar</td>
<td></td>
<td></td>
</tr>
<tr>
<td>73</td>
<td>OC-4: Flight Conditions</td>
<td>1 day?</td>
<td>Mon 1/4/21</td>
<td>Mon 1/4/21</td>
<td>72</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ID</td>
<td>Task Mode</td>
<td>Task Name</td>
<td>Duration</td>
<td>Start</td>
<td>Finish</td>
<td>Predecessors</td>
<td>Resource Names</td>
</tr>
<tr>
<td>----</td>
<td>-----------</td>
<td>-----------------------------</td>
<td>----------</td>
<td>-------------</td>
<td>--------------</td>
<td>--------------</td>
<td>----------------</td>
</tr>
<tr>
<td>74</td>
<td></td>
<td><strong>Iteration 4</strong></td>
<td>28 days?</td>
<td>Sun 1/31/21</td>
<td>Sat 2/27/21</td>
<td>71</td>
<td></td>
</tr>
<tr>
<td>75</td>
<td></td>
<td>OC-5: Notifications</td>
<td>1 day?</td>
<td>Sun 1/31/21</td>
<td>Sun 1/31/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>76</td>
<td></td>
<td><strong>Iteration 5</strong></td>
<td>28 days?</td>
<td>Mon 3/1/21</td>
<td>Sun 3/28/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>77</td>
<td></td>
<td>OC-6: Flight Operations</td>
<td>1 day?</td>
<td>Mon 3/1/21</td>
<td>Mon 3/1/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>78</td>
<td></td>
<td>OC-7: Permissions Mgmt</td>
<td>1 day?</td>
<td>Mon 3/1/21</td>
<td>Mon 3/1/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>79</td>
<td></td>
<td>OC-8: Procurement</td>
<td>1 day?</td>
<td>Mon 3/1/21</td>
<td>Mon 3/1/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>80</td>
<td></td>
<td>OC-9: Quotes</td>
<td>1 day?</td>
<td>Mon 3/1/21</td>
<td>Mon 3/1/21</td>
<td></td>
<td></td>
</tr>
<tr>
<td>81</td>
<td></td>
<td>Core Capabilities</td>
<td>1 day?</td>
<td>Mon 3/15/21</td>
<td>Mon 3/15/21</td>
<td>77,78,79,80</td>
<td></td>
</tr>
<tr>
<td>82</td>
<td></td>
<td>Transition Readiness Review</td>
<td>1 day?</td>
<td>Fri 4/16/21</td>
<td>Fri 4/16/21</td>
<td>77,78,79,80</td>
<td></td>
</tr>
<tr>
<td>Task</td>
<td>Inactive Summary</td>
<td>External Tasks</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>----------</td>
<td>------------------</td>
<td>----------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Split</td>
<td>Manual Task</td>
<td>External Milestone</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Milestone</td>
<td>Duration-only</td>
<td>Deadline</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Summary</td>
<td>Manual Summary Rollup</td>
<td>Progress</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project Summary</td>
<td>Manual Summary</td>
<td>Manual Progress</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Inactive Task</td>
<td>Start-only</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Inactive Milestone</td>
<td>Finish-only</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Project: Week07_MPP_F20a_T0
Date: Thu 11/12/20
Project: Week07_MPP_F20a_T0
Date: Thu 11/12/20
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Project: Week07_MPP_F20a_T0</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Date: Thu 11/12/20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Date</td>
<td>Task</td>
<td>Split</td>
<td>Milestone</td>
<td>Summary</td>
<td>Project Summary</td>
<td>Inactive Task</td>
<td>Inactive Milestone</td>
<td>External Tasks</td>
<td>External Milestone</td>
<td>Deadline</td>
<td>Progress</td>
</tr>
<tr>
<td>------------</td>
<td>-----------------------</td>
<td>------------------------</td>
<td>------------------------</td>
<td>------------------------</td>
<td>------------------</td>
<td>---------------</td>
<td>------------------</td>
<td>----------------</td>
<td>------------------</td>
<td>----------</td>
<td>----------</td>
</tr>
<tr>
<td>Dec 20, '20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Dec 27, '20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Jan 3, '21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Jan 10, '21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Jan 17, '21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Jan 24, '21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Jan 31, '21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

*Project: Week07_MPP_F20a_T0*

*Date: Thu 11/12/20*
### Project: Week07_MPP_F20a_T0

**Date:** Thu 11/12/20

<table>
<thead>
<tr>
<th>Task</th>
<th>Inactive Summary</th>
<th>External Tasks</th>
<th>External Milestone</th>
<th>Milestone</th>
<th>Duration-only</th>
<th>External Milestone</th>
<th>Milestone</th>
<th>Summary</th>
<th>Manual Summary Rollup</th>
<th>Progress</th>
<th>Progress</th>
<th>Manual Progress</th>
</tr>
</thead>
<tbody>
<tr>
<td>Start-only</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Manual Summary</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Finish-only</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Manual Summary</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Task</td>
<td>Inactive Summary</td>
<td>External Tasks</td>
<td>Split</td>
<td>Manual Task</td>
<td>External Milestone</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>--------------</td>
<td>------------------</td>
<td>----------------</td>
<td>---------------</td>
<td>-------------------</td>
<td>--------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Milestone</td>
<td>Duration-only</td>
<td>Deadline</td>
<td>Summary</td>
<td>Manual Summary Rollup</td>
<td>Progress</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project Summary</td>
<td>Manual Summary</td>
<td>Manual Progress</td>
<td>Inactive Task</td>
<td>Start-only</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Inactive Milestone</td>
<td>Finish-only</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Project: Week07_MPP_F20a_T0
Date: Thu 11/12/20
Project: Week07_MPP_F20a_T0
Date: Thu 11/12/20

Task | Inactive Summary | External Tasks
Split | Manual Task | External Milestone
Milestone | Duration-only | Deadline
Summary | Manual Summary Rollup | Progress
Project Summary | Manual Summary | Manual Progress
Inactive Task | Start-only
Inactive Milestone | Finish-only

Page 20
|------|------------------|------------------|-----------------|-----------------------|-----------------|---------------|-----------------|---------------|----------|----------------|

Project: Week07_MPP_F20a_T0
Date: Thu 11/12/20