Week 1

Build the Team Website

- 18 Sep
- Priority: 1

Upload Client Interaction Report

- 14 Sep

Get documentation / demo / requirement list from the client

- 16 Sep
- Priority: 3/3

Role Assignment

- 18 Sep

Biweekly package week 1

- 18 Sep
- Priority: 4/4

Win-win conditions with the client (e.g. agreement on requirements)

- 18 Sep

Week 2-3 (prototyping, paperwork, and design)

Top Risk Prototype: 20 mins presentation

- 25 Sep
- Priority: High
<table>
<thead>
<tr>
<th>Task</th>
<th>Date</th>
<th>Priority</th>
<th>YD</th>
</tr>
</thead>
<tbody>
<tr>
<td>4 Diagrams for OOAD Workshop</td>
<td>2 Oct</td>
<td></td>
<td>YS</td>
</tr>
<tr>
<td>OCD</td>
<td>2 Oct</td>
<td>Low</td>
<td>YD</td>
</tr>
<tr>
<td>Requirements Development</td>
<td>2 Oct</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Architecture Development</td>
<td>2 Oct</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Life Cycle Planning</td>
<td>2 Oct</td>
<td></td>
<td>Y</td>
</tr>
<tr>
<td>Feasibility Evidence Development</td>
<td>2 Oct</td>
<td></td>
<td>YS</td>
</tr>
<tr>
<td>Biweekly package week 3</td>
<td>2 Oct</td>
<td>High</td>
<td>GL</td>
</tr>
</tbody>
</table>

**Week 4-5 (architecture review and development planning)**

<table>
<thead>
<tr>
<th>Task</th>
<th>Date</th>
<th>Priority</th>
<th>YD</th>
</tr>
</thead>
<tbody>
<tr>
<td>Quality Focal Point Dev.</td>
<td>9 Oct</td>
<td>High</td>
<td>YD</td>
</tr>
<tr>
<td>Architecture Review Meeting</td>
<td>15 Oct</td>
<td>High</td>
<td>YD</td>
</tr>
<tr>
<td>Life Cycle Planning (cont.)</td>
<td>9 Oct</td>
<td>High</td>
<td>GL</td>
</tr>
<tr>
<td>Task</td>
<td>Date</td>
<td>Priority</td>
<td>Notes</td>
</tr>
<tr>
<td>-------------------------------</td>
<td>-------</td>
<td>----------</td>
<td>---------------</td>
</tr>
<tr>
<td>Prototype DynamoDB</td>
<td>9 Oct</td>
<td>High</td>
<td></td>
</tr>
<tr>
<td>OCD (cont.)</td>
<td>9 Oct</td>
<td>High</td>
<td></td>
</tr>
<tr>
<td>Feasibility Evidence Dev. (cont.)</td>
<td>16 Oct</td>
<td>Medium</td>
<td></td>
</tr>
<tr>
<td>ARB Rehearsal</td>
<td>13 Oct</td>
<td>High</td>
<td></td>
</tr>
<tr>
<td>Requirements Dev.</td>
<td>9 Oct</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Week 6-7**

(development)

<table>
<thead>
<tr>
<th>Task</th>
<th>Date</th>
<th>Priority</th>
<th>Notes</th>
</tr>
</thead>
<tbody>
<tr>
<td>Coding Sprint I: Frontend Development</td>
<td>30 Oct</td>
<td>High</td>
<td>WY XW Y YS YD</td>
</tr>
<tr>
<td>Coding Sprint I: Backend Development</td>
<td>0 Oct</td>
<td>High</td>
<td>GL SV SL</td>
</tr>
<tr>
<td>Feasibility Evidence Dev. (cont.)</td>
<td>23 Oct</td>
<td>High</td>
<td>Log Time (in hour): 5</td>
</tr>
</tbody>
</table>
Life Cycle Planning (cont.)
📅 23 Oct  Priority: Medium  Y

SSAD (cont.)
📅 23 Oct  Priority: Medium  WY

Optimal Frame Page Development
📅  0/4  Priority: High
Log Time (in hour): 20  

Week 8-9

Optimal Frame Page Development
📅  Priority: High
Log Time (in hour): 20  

Practitioner Homepage and patient task page development
📅 1 Nov  Priority: High  YD

Backend dev

Prototype Queue Runner Implementation

Add practitioner view APIs

Add authentication/validation of user credentials to backend

Add video APIs
Week 10-11

**Optimal Frame Page Development**
- Date: 20 Nov
- Priority: High

**Admin Page to change the monthly quota for practitioner.**
- Date: 14 Nov
- Priority: High

**Test cases for each person's component.**
- Date: 1 Nov
- Priority: High

**View Report Page Integration**

**Generate Table and Impair Detection Page**

**Change settings page based on clients comment**
- Date: 14 Nov
- Priority: High

**Modification on login/register system**
- Date: 14 Nov
- Priority: High

**API development and test**
- Date: 15 Nov

**Complete Queue Runner Functionality on AI server**
Add API to list practitioners for Admin

Add API to allow quota to be set

Add API to return remaining quota

Add registration date for users

Misc.

Team Info (Group Meeting / Website / Google Drive / Slack / Emails etc.)

Website Launch checklist

Website Launch Checklist Overview

Requirement list with priority
1. API to connect to backend algorithms. Drop in video, change Parameters, warning note, face blur

2. Video, frame display. Normative values in Data table and impairment detection

3. Security

4. Store videos
5. Access based on separate user roles.

6. Screenshot videos for frames. Replace frames
7. Change settings: Change display and normative values

8. Video checker to validate video size, FPS and resolution
9. Practitioner Onboarding and billing

10. Data graphs
11. Educational materials, subdomain for clinic website