To Do

- Study possible technologies and choose COTS
  - AH AR KS
- Refine Requirement Document
  - 1
  - PG ST SB
- Website (UI/UX) Design
  - AR DC KS PG
- Discuss Program Model
  - 1
  - AR DC KS PG ST SB VS AH
- Finalize Win-Win conditions and Requirements
  - 1
  - PG ST SB
- Prototyping - UI/UX Design
  - AR DC KS PG
- Finalize Program Model
  - VS

Doing

- Designing the website layout
  - DC PG
Win-Win Negotiation with the Client

Scheduling Activities for Bi-weekly Plan

Evaluate Risks and revising the Risk Report

Track Project Plan

Discuss detailed Project Plan with Client

Done

Identify Skills and Responsibilities and finalize roles

Create and update Team 10 website

Attend Client Interaction Meeting and submit Client Interaction Report
Project Status Report and weekly Project Status Meeting

1

AR DC KS PG ST SB VS
AH

Preparation for Win-Win Meeting

1

AR DC KS PG ST SB VS
AH

Attend Win-Win Meeting - 1

1

AR DC KS PG ST SB VS
AH