Transition Plan (TP)

Yanomamo Interactive DVD/Online

Team No. 6

Reetika Rastogi - Project Manager, Life Cycle Planner
Rohit Mani - Requirements Engineer, Life Cycle Planner
Sanjay Kutty - Feasibility Analyst, Software Architect
Shruti Sannabhadti - Software Architect, Prototyper
Tushar Saxena - Operational Concept Engineer, Requirements Engineer
Cristina Cano - Prototyper, Feasibility Analyst

12/02/13
## Version History

<table>
<thead>
<tr>
<th>Date</th>
<th>Author</th>
<th>Version</th>
<th>Changes made</th>
<th>Rationale</th>
</tr>
</thead>
<tbody>
<tr>
<td>12/02/13</td>
<td>TS</td>
<td>1.0</td>
<td>• Original template for use for TRR Package</td>
<td>• Initial draft for use for TRR Package</td>
</tr>
</tbody>
</table>
# Table of Contents

**TRANSITION PLAN (TP)** ............................................................................................................. I

**VERSION HISTORY** .................................................................................................................. II

**TABLE OF CONTENTS** ............................................................................................................. III

**TABLE OF TABLES** ................................................................................................................... IV

**TABLE OF FIGURES** .................................................................................................................. V

1. **Transition Strategy** ......................................................................................................................... 6
    1.1 Transition Objectives .......................................................................................................................... 6
    1.2 Transition Process Strategy ............................................................................................................. Error! Bookmark not defined.

2. **Preparing for Transition** .................................................................................................................... 7
    2.1 Hardware Preparation .......................................................................................................................... 7
    2.2 Software Preparation .......................................................................................................................... 7
    2.3 Site Preparation .................................................................................................................................. 7

3. **Stakeholder Roles, Responsibilities and Schedule** ....................................................................... 8
Table of Tables

Table 1: Transition Schedule ......................................................................................Error! Bookmark not defined.
Table of Figures

No table of figures entries found.
1. Transition Strategy

Since, we are replicating the existing system into a more modern one, the transition plan is more about making our client aware of the newly designed website, and requirements needed to operate it.

1.1 Transition Objectives

The transition objectives are as follows:

- Full operation of the capabilities provided to the client.
- Provide the system in a DVD.
- System appearance replicates the original system.
- Testing on different browsers on our local machines.
- Testing along with client to ensure operational satisfaction of the client.
- Creating test data to ensure that the functionalities are working as expected.
- Test the system.
- Ensuring ease of use for the client as it is a new system.

1.2 Transition Process Strategy

The transition process is expected to take around maximum of 5 days after the development is done.

The strategy has the following steps:

- Development of the System.
- Testing of look and feel of the system with the help of the client and web designer.
- Testing of the functionalities.
- Testing of the system on different machines and browsers.
- Provide training to the client using the training document.
- Obtain feedback.
- Create user manual and provide the same.
2. Preparing for Transition

2.1 Hardware Preparation

The system requires the following hardware preparations to be made:

- Any computer (any OS). Example: OS could be Windows, Mac, and Linux.
- The computer should also have an operational DVD Drive.
- No extra hardware required.

2.2 Software Preparation

The system requires the following hardware preparations to be made:

- Any Modern Browser is required. Examples could be IE 11+, Mozilla Firefox 9+, Google Chrome and Safari 10+.
- The browser should be HTML5 compliant, so that no specific installations or plugins are required.

2.3 Site Preparation

No specific site preparation is required. To be able to work on the system, the user just needs a workstation with the above specific requirements.
3. Stakeholder Roles, Responsibilities and Schedule

Table 1: Transition Schedule

<table>
<thead>
<tr>
<th>Date</th>
<th>Role</th>
<th>Responsibility</th>
<th>Location</th>
</tr>
</thead>
<tbody>
<tr>
<td>12/04/13</td>
<td>Team, Client, TAs</td>
<td>Transition Readiness Review ARB evaluation</td>
<td>USC</td>
</tr>
<tr>
<td>12/02/13 – 12/05/13</td>
<td>Prototyper, Tester, Project Manager</td>
<td>Perform final requirements checks and testing, resolve any issues</td>
<td>USC</td>
</tr>
<tr>
<td>12/02/13 – 12/05/13</td>
<td>Team, Client</td>
<td>Client training and feedback</td>
<td>USC</td>
</tr>
<tr>
<td>12/06/13</td>
<td>Team, Client</td>
<td>Deliver the system on a DVD</td>
<td>USC</td>
</tr>
</tbody>
</table>