

CSCI577a Fall 2006
HW 2 (Risk Assessment)
Due: Wednesday 08/30/2006 at 2:00 pm
Contact person: csci577@usc.edu

The successful value-based and risk-managed Sierra Mountainbikes (SMB) project described in EP-20 (<http://greenbay.usc.edu/csci577/fall2006/site/coursenotes/ep/index.html>) was preceded by an unsuccessful SMB-0 project described in EP- 21 (<http://greenbay.usc.edu/csci577/fall2006/site/coursenotes/ep/index.html>) that was not well value-based or risk-managed.

Using the top-10 risk item list in Lecture 1, identify at least 10 risks that were not identified and managed in the SMB-0 project.