

**WEEKLY STATUS REPORT**  
*Team #07*  
*Project Data Mining of Digital Library Usage Data*  
*Week #03*

**Progress**

Preparation for the RLCA ARB was the main area of progress for week 3. Change summaries were stressed in the presentation files and all correspondence between the documents were rechecked.

We also had progress in the area of deciding how to implement the data mining algorithm. A new prototype is in effect, although in the early stages of implementation. A simple relationship generator from a set of log data had been implemented.

**Problems**

There were no notable problems for this week.

**Risk Items & Problem Reports**

<http://seacliff.usc.edu/~team7b/>

**Immediate Plans**

- Finalize RLCA package
- Finish IOC Working Set # 0
- Continue implementation of the algorithm
- Start/Prepare on visualization integration

**Comments**

Review notes of meeting with Johan

**Client Meeting Notes:**

Client meeting Tuesday February 8<sup>th</sup>, for one hour. This was a video conference with Johan where the team was able to ask questions and present issues on implementing the data mining algorithm that will generate relationships. The result was that we will implement a program that groups log data by session id, groups them together in a bucket, then increments the relationships between all those resources.