

WEEKLY STATUS REPORT
Team #07
Project Data Mining of Digital Library Usage Data
Week #04

Progress

The ARB presentations were completed during week 4 of this semester. Up to that date, most all documents have been completed for the RLCA package, except the SSAD which required more work at the time. Feedback was noted during the ARB and of course this feedback was incorporated back into the artifacts in preparation for the RLCA package. Other than this, most progress has just been in the areas of peer reviews for the artifacts, as well as IV&V concerns logs and tuning the artifacts with respect to those as well.

Problems

There were no notable problems for this week.

Risk Items & Problem Reports

<http://seacliff.usc.edu/~team7b/>

Immediate Plans

- Finalize RLCA package
- Finish IOC Working Set # 0
- Prepare for implementation
- Ask IV&V if they would take part in possible testing of code, since team 7 has 3 IV&Vers

Comments

No comments.

Client Meeting Notes:

No client meetings were held during this week.