

WEEKLY STATUS REPORT
Team #07
Project Data Mining of Digital Library Usage Data
Week #05

Progress

RLCA package was fully completed, along with the problem reports based on IV&V concern logs. The coding has not yet begun, but we have progressed in the areas of planning out the start of implementation, which includes algorithm design and discussion of issues of implementation.

Problems

There were no notable problems for this week.

Risk Items & Problem Reports

<http://seacliff.usc.edu/~team7b/>

Immediate Plans

- Prepare for implementation
- Ask IV&V if they would take part in possible testing of code, since team 7 has 3 IV&Vers
- Prepare for our presentation on Friday for Jewel and guest speaker
- Keep using CM tool and Code count tool

Comments

No comments.

Client Meeting Notes:

No client meetings were held during this week.