

WEEKLY STATUS REPORT
Team #07
Project Data Mining of Digital Library Usage Data
Week #09

Progress

Programming for the CCD was complete for week 9. Both teams, algorithm team and the visualization team, complete parts and integration was also successful. The CCD was held with the cs577b staff along with the client, and all concerns were recorded during the session. A detailed todo list was also made that stresses what other requirements and capabilities have to be implemented aside from those made for the CCD.

Problems

No problems for this week.

Risk Items & Problem Reports

<http://seacliff.usc.edu/~team7b/>

Immediate Plans

- Research concerns recorded in CCD
- Have client meeting to discuss the research and possibly additions of requirements
- Continue implementation
- Possibly set up routine weekly meetings

Comments

No comments.

Client Meeting Notes:

No client meetings for this week.