To Do

Final call with Client - Matt Bemis
.priority: medium

Doing

Done

Weekly Client Meeting - Friday
.priority: medium

Deploy website in domain name
.priority: medium

Weekly Client Meeting - Friday
.priority: medium

Weekly Client Meeting - Friday
.priority: medium
Core Capability Drive-through
- Priority: High
- Nov 6
- AR DC KS PG ST SB VS AH

Refine OCD
- Priority: High
- Nov 2
- SB

Refine LCP
- Priority: High
- Nov 2
- VS

Refine SSAD
- Priority: High
- Nov 2
- AH

Refine FED
- Priority: High
- Nov 2
- AR

Team Retrospective Analysis
- Priority: High
- Oct 30
- AR DC KS PG ST SB VS AH

Weekly Client Meeting - Friday
- Priority: Medium
- Oct 30
- AR DC KS PG ST SB VS AH

Definition of Done for the team
- Priority: High
- Oct 27
- AH AR SB VS

Acceptance Criteria for each agreed-to Win Condition
- Priority: Medium
- Oct 26
- AH AR SB VS
<table>
<thead>
<tr>
<th>Task</th>
<th>Priority</th>
<th>Date</th>
<th>Members</th>
</tr>
</thead>
<tbody>
<tr>
<td>Weekly Client Meeting - Friday</td>
<td>Medium</td>
<td>Oct 23</td>
<td>AR DC KS PG ST SB VS AH</td>
</tr>
<tr>
<td>SSAD - Team Review</td>
<td>High</td>
<td>Oct 20</td>
<td>AH AR SB VS</td>
</tr>
<tr>
<td>LCP - Team Review</td>
<td>High</td>
<td>Oct 20</td>
<td>AH AR SB VS</td>
</tr>
<tr>
<td>FED - Team Review</td>
<td>High</td>
<td>Oct 20</td>
<td>AH AR SB VS</td>
</tr>
<tr>
<td>OCD - Team Review</td>
<td>High</td>
<td>Oct 20</td>
<td>AH AR SB VS</td>
</tr>
<tr>
<td>FCR/ARB Presentation</td>
<td>High</td>
<td>Oct 16</td>
<td>AR DC KS PG ST SB VS AH</td>
</tr>
<tr>
<td>FED - Peer Review</td>
<td>High</td>
<td>Oct 18</td>
<td>AR SB</td>
</tr>
<tr>
<td>OCD - Peer Review</td>
<td>High</td>
<td>Oct 18</td>
<td>AH SB</td>
</tr>
<tr>
<td>SSAD - Peer Review</td>
<td>High</td>
<td>Oct 18</td>
<td>AH VS</td>
</tr>
</tbody>
</table>

https://trello.com/b/2BVYUt/T/csci577a-fall20-team10
<table>
<thead>
<tr>
<th>Task</th>
<th>Date</th>
<th>Priority</th>
<th>Checklist</th>
<th>Assigned Members</th>
</tr>
</thead>
<tbody>
<tr>
<td>LCP - Peer Review</td>
<td>Oct 18</td>
<td>High</td>
<td></td>
<td>AR VS</td>
</tr>
<tr>
<td>Backend</td>
<td>Oct 8</td>
<td>Medium</td>
<td>☑️ 0/2</td>
<td>DC ST</td>
</tr>
<tr>
<td>Front-End</td>
<td>Oct 8</td>
<td>Medium</td>
<td>☑️ 0/2</td>
<td>KS PG</td>
</tr>
<tr>
<td>FED - first draft</td>
<td>Oct 5</td>
<td>Medium</td>
<td>☑️ 0/5</td>
<td>AH</td>
</tr>
<tr>
<td>OCD - First Draft</td>
<td>Oct 4</td>
<td>Medium</td>
<td>☑️</td>
<td>SB VS</td>
</tr>
<tr>
<td>Identify functionalities for phase 1</td>
<td>Oct 3</td>
<td>Medium</td>
<td></td>
<td>DC KS PG ST SB</td>
</tr>
<tr>
<td>Setting Up AWS</td>
<td>Oct 1</td>
<td>High</td>
<td></td>
<td>DC KS PG ST SB</td>
</tr>
<tr>
<td>Website (UI/UX) Design</td>
<td></td>
<td>Medium</td>
<td></td>
<td>AR DC KS PG</td>
</tr>
<tr>
<td>Designing the website layout</td>
<td></td>
<td>Medium</td>
<td></td>
<td>DC PG</td>
</tr>
<tr>
<td>Prototyping - UI/UX Design</td>
<td></td>
<td></td>
<td></td>
<td>AR DC KS PG</td>
</tr>
<tr>
<td>Please change the name of your trello board to &quot;CSCI577a Fall20 TeamXX&quot;</td>
<td></td>
<td>High</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Finalize Program Model

Discuss Program Model

Discuss detailed Project Plan with Client

Identify Skills and Responsibilities and finalize roles

Create and update Team 10 website

Attend Client Interaction Meeting and submit Client Interaction Report

Track Project Plan

Implement Priority 2 and 3 Core Capabilities
Evaluate Risks and revising the Risk Report
Priority: Medium

Scheduling Activities for Bi-weekly Plan
Calendar Priority: Low

Refine Requirement Document
Priority: Medium

Evaluating New Risks
Priority: Medium

Complete FED
Due: Nov 18
Priority: Medium

Complete OCD
Due: Nov 18
Priority: Medium

Complete LCP
Due: Nov 18
Priority: Medium

Complete SSAD
Due: Nov 18
Priority: Medium

Black Box testing
Due: Nov 18
Priority: High

CCD Report
Due: Nov 13
Priority: High

Project Status Report and weekly Project Status Meeting
Preparation for Win-Win Meeting

Attend Win-Win Meeting - 1

Finalize Win-Win conditions and Requirements

Win-Win Negotiation with the Client

Work to fix project - concern logs created during CCD

Meeting with Mr. Sheel Bhure for knowledge transfer

Study possible technologies and choose COTS

Documentation

OCD

https://trello.com/b/2BVYUtT/csci577a-fall20-team10
<table>
<thead>
<tr>
<th>Task</th>
<th>Status</th>
<th>Priority</th>
<th>Assigned</th>
<th>Start Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>FED</td>
<td>Nov 17</td>
<td>4/5</td>
<td>AR</td>
<td></td>
</tr>
<tr>
<td>LCP</td>
<td>Nov 17</td>
<td>4/5</td>
<td>VS</td>
<td></td>
</tr>
<tr>
<td>SSAD</td>
<td>Nov 17</td>
<td>4/5</td>
<td>AH</td>
<td></td>
</tr>
<tr>
<td>Technical Manual</td>
<td>Nov 24</td>
<td></td>
<td>ST</td>
<td></td>
</tr>
<tr>
<td>Transition Plan</td>
<td>Nov 24</td>
<td></td>
<td>AH</td>
<td>VS</td>
</tr>
<tr>
<td>Support Plan</td>
<td>1</td>
<td></td>
<td>SB</td>
<td>Nov 24</td>
</tr>
<tr>
<td>User Manual</td>
<td>Nov 24</td>
<td></td>
<td>AR</td>
<td></td>
</tr>
<tr>
<td>WinWin Agreement Document</td>
<td>Nov 24</td>
<td></td>
<td>AR</td>
<td></td>
</tr>
<tr>
<td>Project Archive</td>
<td>Nov 24</td>
<td></td>
<td>ST</td>
<td></td>
</tr>
<tr>
<td>Test Case Plan</td>
<td>Nov 24</td>
<td></td>
<td>KS</td>
<td></td>
</tr>
</tbody>
</table>

Development